COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2013

ESTI MATE SUMVARY 08:30: 01
CONTI D C18896 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 18896- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 27.0 DAYS TI ME ALLOW 30 WORK DAYS
US6: TENNI'S CLUB RD. TRAFFIC Sl PERCENT TI ME: 90. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. SHEOOBA- 052
US6: TENNI'S CLUB RD. TRAFFIC Sl
NAVE OF RQAD: 006F
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 08/ 23/ 2013 DATE TI ME STARTED 08/ 10/ 2012
5920 LAVAR STREET DATE LET 07/ 12/ 2012 DATE WORK BEGAN  08/27/ 2012
DATE AWARDED 07/ 25/ 2012 DATE TI ME STOPPED 01/18/2013
DATE CONTRACT EXECUTED 08/ 08/ 2012 DATE ACCEPTED 01/ 18/ 2013
ARVADA CcO 80003 303- 422- 7985 DATE NOTI CE TO PROCEED 08/ 10/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 222, 286. 06 PARTI Cl PATI NG $ 211, 474. 26 $ 6,979. 91
AWARD PRQIECT AMT: $ 228, 656. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 95. 14% TOTAL EARNI NGS 211, 474. 26 6,979.91
FUNDS AVAI LABLE: $ 10, 811. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 211, 474. 26 6,979.91
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 3,429. 85
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 211, 474. 26 10, 409. 76
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 211, 474. 26 10, 409. 76
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 10, 409. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18896
PCN: 18896- BI D
PRQJECT: SHEOOG6A- 052
REF | TEM
NO. NO.

CAT NO0200 ROADWAY
0005 202-00750 Renoval of
0010 202-00831 Renoval of
0015 202-00840 Renoval of
0020 202-00842 Renoval of
0025 202-00848 Renoval of
0030 202-00860 Renoval of
0035 203-01597 *Pot hol i ng

0040 208-00002

0045 208-00034

0050 208-00045

0055 208-00103

*Gravel Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Lum naire

Traffic Signal Head

Traffic Signal Pole

Mast Arm

Traffic Signal Controller and Cabi net

Pedestrian Push Button

*Erosion Log (12 Inch)

Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

2.000
EACH
45. 00000

26. 000
EACH
45. 00000

4.000
EACH
600. 00000

4.000
EACH
85. 00000

1. 000
EACH
765. 00000

8. 000
EACH
20. 00000

14. 000

150. 00000

100. 000
LF
4. 00000

100. 000
LF
9. 00000

1. 000
EACH
180. 00000

12. 000

35. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

26. 000
0. 000
26. 000

3. 200
0. 800
4.000

4.000
0. 000
4.000

0. 000

=

000

[y

. 000

8. 000
0. 000
8. 000

14. 000
0. 000
14. 000

100. 000
0. 000
100. 000

100. 000
0. 000
100. 000

-

000
0. 000

[y

. 000

12. 000
0. 000
12. 000

Page 2
ESTI MATE RUN 08/ 23/ 2013

08: 30: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
90. 00
0. 00
1, 170. 00
480. 00
2, 400. 00
0. 00
340. 00
765. 00
765. 00
0. 00
160. 00
0. 00
2,100. 00
0. 00
400. 00
0. 00
900. 00
0. 00
180. 00
0. 00
420. 00



CONTI D C18896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18896- BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: SHEOOBA- 052 ESTI MATE NO 0003 08: 30: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi nent Renoval ) 9. 000 9. 000
HOUR 0. 000 0. 00
160. 00000 9. 000 1, 440. 00
0065 210-00815 Reset Sign Panel 10. 000 6. 000
EACH 4.000 600. 00
150. 00000 10. 000 1, 500. 00
0070 210-00867 Reset Fire Preenption Unit 1. 000 0. 750
EACH 0. 250 76. 25
305. 00000 1.000 305. 00
0075 210- 00890 Reset Intersection Detection System (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1.000 1, 400. 00
0080 212- 00006 *Seedi ng (Native) 0. 100 0.100
ACRE 0. 000 0. 00
7,425. 00000 0.100 742.50
0085 212-00032 *Soi | Condi tioni ng 1. 000 0.100
ACRE 0. 000 0. 00
9, 000. 00000 0.100 900. 00
0090 213-00002 *Mil ching (Weed Free Hay) 0.100 0. 000
ACRE 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0095 213-00061 *Mil ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0100 503- 00036 *Drilled Caisson (36 Inch) 60. 000 60. 000
LF 0. 000 0. 00
225. 00000 60. 000 13, 500. 00
0105 503- 00042 *Drilled Caisson (42 Inch) 0. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0110 613-00200 2 Inch Electrical Conduit 85. 000 85. 000
LF 0. 000 0. 00

11. 15000 85. 000 947.75



CONTI D: C18896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18896- Bl D ESTI MATE RUN 08/ 23/ 2013
PRQIECT: SHEOO6A- 052 ESTI MATE NO. 0003 08:30: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-00206 *2 Inch Electrical Conduit (Bored) 225. 000 225. 000
LF 0. 000 0.00
27. 60000 225. 000 6, 210. 00
0120 613-00300 3 Inch Electrical Conduit 152. 000 152. 000
LF 0. 000 0.00
13. 50000 152. 000 2,052. 00
0125 613-00306 *3 Inch Electrical Conduit (Bored) 450. 000 450. 000
LF 0. 000 0.00
29. 20000 450. 000 13, 140. 00
0130 613-07034 Pul'l Box (24"x36"x18") 4.000 4.000
EACH 0. 000 0.00
1, 350. 00000 4.000 5, 400. 00
0135 613-10000 Wring 1. 000 1.000
LS 0. 000 0.00
3, 500. 00000 1.000 3, 500. 00
0140 613-13000 Lumi nai re (LED) 2. 000 2.000
EACH 0. 000 0.00
1, 250. 00000 2. 000 2,500. 00
0145 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0.00
560. 00000 8. 000 4, 480. 00
0150 614-70336 Traffic Signal Face (12-12-12) 18. 000 18. 000
EACH 0. 000 0.00
700. 00000 18. 000 12, 600. 00
0155 614-72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0.00
110. 00000 8. 000 880. 00
0160 614-75848 Traffic Signal Controller and Cabinet (Install Only) 1.100 1. 000
EACH 0. 000 0.00
500. 00000 1.000 500. 00
0165 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
15, 600. 00000 2.000 31, 200. 00



CONTI D C18896 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18896- BI D ESTI MATE RUN 08/ 23/ 2013
PRQJECT: SHEOO6A- 052 ESTI MATE NO 0003 08: 30: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-82010 Traffic Signal Pole Steel (1 Mast Arm 2.000 2.000
EACH 0. 000 0. 00
12, 125. 00000 2.000 24, 250. 00
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 964
LS 0. 036 774.00
21, 500. 00000 1. 000 21, 500. 00
0180 630- 00000 *Fl aggi ng 76. 250 73. 250
HOUR 0. 000 0. 00
37. 00000 73. 250 2,710. 25
0185 630- 00007 *Traffic Control Inspection 21.000 21.000
DAY 0. 000 0. 00
230. 00000 21.000 4, 830. 00
0190 630-00012 *Traffic Control Managenent 27.000 25. 000
DAY 2.000 1, 920. 00
960. 00000 27.000 25, 920. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0200 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 2.000 256. 00
128. 00000 20. 000 2,560. 00
0205 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 024.00
5,120. 00000 2.000 10, 240. 00
0210 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 192. 00
1, 920. 00000 1. 000 1, 920. 00
0215 630- 80360 *Drum Channel i zi ng Devi ce 16. 000 14. 400
EACH 1. 600 104. 00
65. 00000 16. 000 1, 040. 00
0220 630- 80380 *Traffic Cone 61. 000 54. 900
EACH 6. 100 115.90
19. 00000 61. 000 1, 159. 00



CONTI D C18896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18896- BI D ESTI MATE RUN 08/ 23/2013
PRQIECT: SHEOO6A- 052 ESTI MATE NO 0003 08:30: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-85041 *Nobi | e Attenuator 6. 000 5. 000
DAY 0. 000 0. 00
510. 00000 5. 000 2, 550. 00
0230 700-70010 F/ A M nor Contract Revisions 1, 370. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70380 F/ A Erosion Control 672. 760 0. 000
FA 672. 760 672. 76
1. 00000 672. 760 672. 76
0246 614- 83000 Traf Sig Mast Arm Steel 0. 000 0. 000
EACH 0. 000 0. 00
1, 370. 80000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 222,286.06 $ 6,979.91% 211, 474. 26
PRQJIECT TOTAL CURRENT AMI $ 222,286.06 $ 6,979.91% 211, 474. 26



